



PACIFIC CITY JOINT WATER-SANITARY AUTHORITY

34005 Cape Kiwanda Drive • Post Office Box 520

Pacific City, Oregon 97135

Phone (503) 965-6636 • Fax (503) 965-6056

Horn Creek Water Treatment Plant Project

October 26-30, 2009

Monday and Tuesday saw plenty of rain which in turn held off the concrete pour on the bottom slab of the underground tanks. Work progressed in other area with Earthworks Excavation finishing the electrical vault installations on Old Woods Rd and in the pastures.

Wednesday was dry so the concrete pour was off and running. Laskey-Clifton worked with local concrete contractors RK Concrete to get all 280 yds of mud place in an amazing 4 hours. Of course the finish work continued long after the pour was over. Pacific City residents Grant Golberg and Darrin Richard worked on the concrete pour for RK Concrete. Ryan Knott and the rest of his crew did a great job along with Laskey-Clifton and their crew.

Thursday more rebar was delivered to the site for the walls and Mawry Rebar was there to begin placing and tying the rebar. The walls look to be another big challenge though.

Next week we hope that all the electrical work and water pipeline issues are all complete because it is getting way too wet to be working in the pastures. In addition, if the electrical is not done now, Tillamook PUD will not be able to get in the pastures and pull wire for the plant. That means a big project delay since access will be almost impossible until next summer.

Check back next week for more updates or call our office at 503-965-6636 or on the web at: www.pcjwsa.com

Tony Owen
PCJWSA Manager