



PACIFIC CITY JOINT WATER-SANITARY AUTHORITY

34005 Cape Kiwanda Drive • Post Office Box 520

Pacific City, Oregon 97135

Phone (503) 965-6636 • Fax (503) 965-6056

Horn Creek Water Treatment Plant Project

December 7 - 18, 2009

All the belowground tank walls have now been poured and the forms stripped. Next was sandblasting to the inside walls to find all the blowholes and get the loose concrete off the walls. After that will be filling all the blowholes with a sand/cement mix.

The false floor work over the tanks has been completed and the first mat of rebar installed. The false floor is the infrastructure that will temporarily support the rebar and concrete for the cap over the tanks. The 16" thick slab will have 2 mats of rebar.

We are now awaiting the electrician to install their conduits on top of the first mat of rebar. Once that is complete the next mat will go in. Unfortunately, a scheduling problem will delay the electricians for about a week resulting in a "no work week" for the 21st - 25th.

When the contractors resume work on the 28th, we expect to see some more activity on Reddekopp Rd. where the waterline tie-in will occur.



Have a great Season!

Check back for more updates or call our office at 503-965-6636 or on the web at: www.pcjwsa.com

Tony Owen
PCJWSA Manager