



PACIFIC CITY JOINT WATER-SANITARY AUTHORITY

34005 Cape Kiwanda Drive • Post Office Box 520

Pacific City, Oregon 97135

Phone (503) 965-6636 • Fax (503) 965-6056

Horn Creek Water Treatment Plant Project September 7-25, 2009

The past week 3 weeks have been a whirlwind of activity that, unfortunately, has seen only fits and spurts of accomplishments. Between equipment problems, rejected pipefittings, drilling into solid rock and work schedules it seems that progress is slow and all the while we're burning up precious good weather. All too soon the rains will be upon us to hamper progress all on their own.

Despite the setbacks, the new rock weir has been completed at the intake site, most of the electrical conduit has been installed, with the last under-river conduit crossing taking place on September 24, 2009, most of the phone/data conduit is installed, work has begun on the largest of the wetlands mitigation sites and digging is furious at the treatment site in preparation for auger cast pilings to be installed during the week of 9/28/09.

In addition to the auger cast pilings, next week will include pulling the remaining 12" waterline under the Nestucca as well as completing work in the pastures.

Check back next week for more updates or call our office at 503-965-6636 or on the web at: www.pcjwsa.com

Tony Owen
PCJWSA Manager