



PACIFIC CITY JOINT WATER-SANITARY AUTHORITY

34005 Cape Kiwanda Drive • Post Office Box 520

Pacific City, Oregon 97135

Phone (503) 965-6636 • Fax (503) 965-6056

June 24, 2009

Donald Laskey
Laskey-Clifton Construction
PO Box 50
Reedsport, OR 97467-0050

RE: Notice to Proceed
Horn Creek Water Treatment Plant Project
Pacific City, Oregon


Mr. Laskey,

I am in receipt of the signed contract documents, insurance verification and the Payment and Performance bond for the Horn Creek Water Treatment Plant project. I am therefore issuing this Notice to Proceed to Laskey-Clifton Co.

Please remember that all in-water work is to be completed by September 15, 2009 as per Section 4.02-A 1-5 of the Agreement. The remaining elements of the work will need to be substantially complete by March 31, 2010 with final payment by April 30, 2010 as per Section 4.02-B of the Agreement.

PCJWSA looks forward to working with you and your staff on this project. We are confident it will be a successful project for both parties. If you have any questions please contact me.

Sincerely,



Tony Owen
PCJWSA Manager

Cc: PCJWSA Board of Directors
Tom Nielsen, Parametrix Engineering