



PACIFIC CITY JOINT WATER-SANITARY AUTHORITY

34005 Cape Kiwanda Drive • Post Office Box 520

Pacific City, Oregon 97135

Phone (503) 965-6636 • Fax (503) 965-6056

Horn Creek Water Treatment Plant Project

February 1–5, 2010

Short update this week. Backfill continues around the tank which is exciting because it gives all of us a real sense of progress. It also allows for better movement around the site and makes getting the job done easier too.

This week's focus was on getting the grade beams on the north side built and the concrete poured. This is important because, as with each step, it opens up new work to be done. This is another step towards final elevation and the final concrete slab in the building. Next are stem walls.

A lot of equipment has been arriving and finding room for all of it is turning into a big challenge. On 2/8/10 our filtration equipment arrives and goes into storage. Before too long pumps will begin arriving. The pieces are fitting together just right for now.

Some aspects of this project I never talk about because it is behind the scenes issues. Things like reviewing submittals, answering questions from different parties involved in the project, coordinating...stuff that is difficult sometimes to look at as tangible results. But, without all that behind the scenes work going on, the more obviously tangible things could not happen.

Fortunately, we have people at Parametrix Engineering doing a fantastic job for us and for you! Thanks especially to Tom Nielsen. Besides all the behind the scenes stuff he's doing, he's also having to deal with a particularly demanding and stubborn owner (I think that would be me). Thanks also to Jake Holfeld, Colin McLaren, Steve Wagner and everybody else.

Check back for more updates or call our office at 503-965-6636 or on the web at: www.pcjwsa.com

Tony Owen
PCJWSA Manager

