



## **PACIFIC CITY JOINT WATER-SANITARY AUTHORITY**

34005 Cape Kiwanda Drive • Post Office Box 520

Pacific City, Oregon 97135

Phone (503) 965-6636 • Fax (503) 965-6056



### **Horn Creek Water Treatment Plant Project**



January 28, 2011

Once again, significant progress has been made by the Dunn crew and the L-C crew over the past 2 weeks. The raw water tank received additional steel seam on the walls along with primer and a finish coat. The floor received a base coat of UHS coating and a finish coat. Then, touch up with steel seam to get any remaining pin-holes and a final application of the Macropoxy finish coat. That is a lot of coating.

The finish water tank received much of the same treatment with steel seam, primer, UHS and Macropoxy all getting applied to the walls and floor. By the 27<sup>th</sup> the finish water tank was complete with the exception of final touchup and re-coat. The Dunn crew has been doing an outstanding job of applying the coatings. Darrin and Terry of L-C have been hard at it as well. Alec of Greenman-Petersen has been getting his hands dirty as well all while making sure the project progresses smoothly and professionally.

Beginning on January 31, the crews will begin attacking the residuals tanks with steel seam then on to primer and Sherwin-Williams Dura-Plate coating. Maybe in about 3 weeks we will be in a position to do another startup and get the plant up and running again. I will keep you posted right here.

Until next time, Cheers!

As always, check back for more updates or call our office at 503-965-6636 or on the web at: [www.pcjwsa.com](http://www.pcjwsa.com)

Tony Owen  
PCJWSA Manager

"Having once decided to achieve a certain task, achieve it at all costs of tedium and distaste. The gain in self-confidence of having accomplished a tiresome labor is immense." - Dr. Thomas Arnold Bennett