



## **PACIFIC CITY JOINT WATER-SANITARY AUTHORITY**

*34005 Cape Kiwanda Drive • Post Office Box 520*

*Pacific City, Oregon 97135*

*Phone (503) 965-6636 • Fax (503) 965-6056*

### **Horn Creek Water Treatment Plant Project September 4, 2009**

The past week has seen little work at the treatment plant site. The work focus was on the new water intake structure and getting ready for the final push of in-stream work next week. That will entail the last phase in which the new weir rocks will be placed according to ODFW protocols. An on-site fisheries biologist and specialist in rock weirs, Randy Reeve with Parametrix, will be observing to make sure that Laskey-Clifton places the rock properly.

In spite of more trouble with the fusion process, Advanced Boring Specialists made excellent progress last week pulling in over 2,000' of pipe including that which had to be re-fused. The last bore and pull for the water line will begin next week when ABS will be boring under the Nestucca River at Reddekopp & Resort roads.

Placement of 2 new phone/data conduits began last week and will not be finished up until the week of the 14<sup>th</sup>.

Check back next week for more updates or call our office at 503-965-6636 or on the web at: [www.pcjwsa.com](http://www.pcjwsa.com)

Tony Owen  
PCJWSA Manager