



PACIFIC CITY JOINT WATER-SANITARY AUTHORITY

34005 Cape Kiwanda Drive • Post Office Box 520

Pacific City, Oregon 97135

Phone (503) 965-6636 • Fax (503) 965-6056



Horn Creek Water Treatment Plant Project



March 8 - 19, 2010

Well, all the major concrete work is now complete on the project. With the completion of the 10" thick process room floor, the focus will now shift to building construction and mechanical work.

Yes, I did say building construction. Finally! The metal superstructure is being pieced together and should be complete by around the 24th or 25th of March 2010. What a relief for all of us. On March 29th, the block mason is scheduled to show up on site and begin constructing the CMU walls.

In the mean time, PCJWSA's own work force will hop into the site on March 19th and 20th and apply paint to the superstructure. PCJWSA is actually slated to do a substantial amount of work on this project itself. That gives us a chance to save you a little bit of money and in return we get a sense of accomplishment and contribution to our project.

Until next time, Cheers!

Check back for more updates or call our office at 503-965-6636 or on the web at: www.pcjwsa.com

Tony Owen

PCJWSA Manager



A beautiful 1949 Chrysler Town and Country at Cape Kiwanda. June 2007. Hey Summer! We're ready!