



## PACIFIC CITY JOINT WATER-SANITARY AUTHORITY

34005 Cape Kiwanda Drive • Post Office Box 520  
Pacific City, Oregon 97135  
Phone (503) 965-6636 • Fax (503) 965-6056



### Horn Creek Water Treatment Plant Project



March 22, 2010 - April 2, 2010

With the last update I told you that the building superstructure was finally being pieced together. That structure is just about complete, but the block masons needed to get in and do their work so the rest of the building will have to wait.

On the weekends, PCJWSA staff were able to get to the site and paint the steel superstructure (in spite of the terrible weather) and did a great job on the building. Thanks to Ray Cloud, Leonard Whiteman, Ray Browning and Josh Armstrong.

Davidson's Masonry of Salem, Oregon began work on the CMU walls and they look great! The 29<sup>th</sup> was a little bit of a slow start for them with the weather, but they came back and placed a 4-foot high wall around the structure. Take a look at the photos.

The building construction will continue on over the next couple of weeks and with any luck, we'll have a roof on by mid-April.

Until next time, Cheers!

Check back for more updates or call our office at 503-965-6636 or on the web at: [www.pcjwsa.com](http://www.pcjwsa.com)

Tony Owen  
PCJWSA Manager

Ray Cloud (R) and Pat Hurliman (L) take a quick break during cleanup of the Cape Kiwanda parking lot in preparation for "Reach the Beach 2009".

